

Eng. 1060-123

Chief, Procurement Division, OL

Chief, Engineering Staff, OC

Contract RD-76, Task Order I - Request for Amendment

Engineering Staff

1. This Office is sponsoring the development of a miniature Time Event Marker, IN-7 for use with ELINT collection systems. In accordance with the requirements of the subject task the [redacted] is fabricating 15 prototype units and developing a ruggedized model to extend the environmental limits of the engineering model. The contractor has delivered the ruggedized IN-7 and during test and evaluation of the unit failures occurred. The IN-7 was returned to the contractor for rework. Attached is the contractor's letter dated 28 January 1960 indicating the funds necessary for this additional work. This request has been reviewed by our Engineering Staff and is acceptable.

25X1

25X1

2. It is requested that Task Order I be amended to authorize the funds necessary for this work with no change in the completion date of the task. Attached is Requisition No. MSB 60-389 indicating that the allotment to be charged is 9-7900-50-600. Funds in the amount of \$1,504.80 have been encumbered for this purpose. The cognizant project engineer is [redacted]

25X1

DOC	28	REV DATE	8 APR 1960	BY	064540
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	5
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

25X1

Attachments:

- (1) Contractor's letter dated 28 Jan. 60
- (2) Requisition No. MSB 60-389

Distribution:

Coordination:

- Orig. + 1 - Addressee w/attachments
 1 - R+D Subject File w/o attachments
 1 - OC-SP/EA w/o attachments
 1 - OC-E Chrono w/o attachments
 1 - EP Chrono w/o attachments

OC-SP

OC-E/R+D-EP/RFH:maf (12 Feb. 60)

25X1